COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 04/ 2015

ESTI MATE SUMVARY 15: 01: 15
CONTI D: C19632 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 19632-BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 83.0 DAYS TIME ALLOW 10/ 16/201 FI XED COVPLETI ON DATI
US 160 MANCOS HI LL TO HESPERUS RESURFACI NG MM 62.00 - 71.1C PERCENT TI ME: 47.98 ORI G TI ME ALLON 10/16/201 FI XED COVPLETI ON DATI

PRQJIECT NO NHPP1601- 070
US 160 Mancos Hi Il to Hesperus Resurfacing Project

NAME OF ROAD:
PRQJIECT COUNTI ES: LA PLATA MONTEZUVA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 18/ 2015 DATE TI ME STARTED 04/27/ 2015
2273 R VER ROAD DATE LET 03/ 05/ 2015 DATE WORK BEGAN 04/ 27/ 2015
DATE AWARDED 03/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 06/ 2015 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 27/ 2015
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 5,921, 911. 52 PARTI Cl PATI NG $ 185, 932. 84 $ 139, 218. 53
AWARD PRQIECT AMT: $ 5,043,655 92 NON-PARTI Cl PATI NG 10, 965. 00 0.00
PERCENT COVPLETE: 3. 329 TOTAL EARNI NGS 196, 897. 84 139, 218. 53
FUNDS AVAI LABLE: $ 5,725,013.68 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 196, 897. 84 139, 218. 53
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -5,906.93 -4,176.55

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 190, 990. 91 135, 041. 98

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 190, 990. 91 135, 041. 98

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 135,041.98

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C19632 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19632-BI D ESTI MATE RUN 08/ 04/ 2015
PRQJECT: NHPP1601- 070 ESTI MATE NO 0002 15:01: 15
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 04010 *C ean Inlet 9. 000 0. 000
EACH 0. 000 0. 00
465. 00000 0. 000 0. 00
0065 203- 01500 Bl adi ng 80. 000 0. 000
HOUR 13. 500 2, 052. 00
152. 00000 13. 500 2, 052. 00
0070 203-01510 Backhoe 40. 000 0. 000
HOUR 13. 500 1, 647.00
122. 00000 13. 500 1, 647.00
0075 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
158. 00000 0. 000 0. 00
0080 203-01594 Conbi nati on Loader 20. 000 4.000
HOUR 4.000 488. 00
122. 00000 8. 000 976. 00
0085 203- 01597 *Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0090 203-01622 Sweepi ng (Wth Pickup Broon) 20. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0095 203- 02330 Labor er 40. 000 0. 000
HOUR 11. 000 627. 00
57. 00000 11. 000 627. 00
0100 206- 00000 Structure Excavation 200. 000 0. 000
cY 178. 000 5,242.10
29. 45000 178. 000 5,242.10
0105 207-00305 Wet | and Topsoi | 46. 000 0. 000
(e 0. 000 0. 00
20. 00000 0. 000 0. 00
0110 207-00310 St ockpi | e Wetl and Topsoi l 46. 000 0. 000
(e 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C19632 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19632-BI D ESTI MATE RUN 08/ 04/ 2015
PRQJECT: NHPP1601- 070 ESTI MATE NO 0002 15:01: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00002 *Erosion Log (12 Inch) 800. 000 230. 000
LF 360. 000 1, 422.00
3. 95000 590. 000 2,330.50
0120 208-00020 *Silt Fence 500. 000 0. 000
LF 100. 000 145. 00
1. 45000 100. 000 145. 00
0125 208- 00035 *Aggregat e Bag 184. 000 180. 000
LF 4.000 15. 00
3. 75000 184. 000 690. 00
0130 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0135 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0140 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
57. 00000 0. 000 0. 00
0145 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0150 208-00106 Sweepi ng (Sedi nent Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0155 208- 00206 *Erosion Control Supervisor 120. 000 24.000
DAY 21.000 2,189. 25
104. 25000 45. 000 4,691. 25
0160 210-00011  *Reset Mailbox Structure (Type 1) 11. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0165 210-01011 *Reset Cate 15. 000 0. 000
EACH 1. 000 50. 00
50. 00000 1. 000 50. 00



CONTI D C19632 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19632-BI D ESTI MATE RUN 08/ 04/ 2015
PRQJECT: NHPP1601- 070 ESTI MATE NO 0002 15:01: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 212-00006 *Seedi ng (Native) 6. 190 0. 000
ACRE 0. 200 138. 40
692. 00000 0. 200 138. 40
0175 212-00032 *Soi | Condi tioning 6. 190 0. 000
ACRE 0. 200 112. 40
562. 00000 0. 200 112. 40
0180 213-00003 *Mil ching (Weed Free) 6. 190 0. 000
ACRE 0. 000 0. 00
923. 00000 0. 000 0. 00
0185 213-00061 *Mul ch Tacki fier 1, 238. 000 0. 000
LB 0. 000 0. 00
3.15000 0. 000 0. 00
0190 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 3, 400. 000 0. 000
Sy 591. 000 1,832.10
3.10000 591. 000 1,832.10
0195 216-00301 *Turf Reinforcenent Mat (d ass 1) 2, 550. 000 0. 000
Sy 335. 000 3,082. 00
9. 20000 335. 000 3,082. 00
0200 240- 00000 *WIdlife Biologist 30. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0205 304- 06000 *Aggregat e Base Course (C ass 6) 375. 000 0. 000
TON 323.120 53, 767. 17
166. 40000 323.120 53, 767. 17
0210 304-09014 Aggregate Base Course (Special) 3, 088. 000 0. 000
TON 0. 000 0. 00
25. 15000 0. 000 0. 00
0215 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 24,837.000 59. 620
TON 146. 800 9,721.10
66. 22000 206. 420 13, 669. 13
0220 403-36721  Hot Mx Asphalt (& ading ST)(75) (PG 58-28) 27, 419. 000 0. 000
TON 0. 000 0. 00
69. 70000 0. 000 0. 00



CONTI D C19632 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19632- BI D ESTI MATE RUN 08/ 04/ 2015
PRQIECT: NHPP1601- 070 ESTI MATE NO 0002 15:01: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 411-10255 Enul sified Asphalt (S| ow Setting) 14, 838. 000 24.000
GAL 27.000 93.15
3. 45000 51. 000 175.95
0230 420- 00520 Geogrid Pavenent Reinforcenent 950. 000 0. 000
Sy 700. 000 1, 820. 00
2. 60000 700. 000 1, 820. 00
0235 603-30024 24 Inch Steel End Section 2.000 0. 000
EACH 2.000 1, 770. 00
885. 00000 2.000 1, 770. 00
0240 603-30030 30 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0. 00
0245 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 11, 988. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0250 606- 02005 *End Anchorage (Fl ared) 34. 000 0. 000
EACH 0. 000 0. 00
1, 455. 00000 0. 000 0. 00
0255 607-00005 *End Post 34. 000 0. 000
EACH 3. 000 300. 00
100. 00000 3. 000 300. 00
0260 607-00010 *Corner and Line Brace Post 20. 000 0. 000
EACH 7.000 1, 400. 00
200. 00000 7.000 1, 400. 00
0265 607-11310 *Fence Conbination Wre Wth Treated Woden Posts 22,119. 000 0. 000
(Speci al)
LF 2,072.000 6, 526. 80
3.15000 2,072.000 6, 526. 80
0270 607-11525 *Fence (Plastic) 500. 000 280. 000
LF 0. 000 0. 00
2.75000 280. 000 770. 00
0275 607-32000 *Fence Picket Snow 1, 024. 000 0. 000
LF 0. 000 0. 00
6. 90000 0. 000 0. 00



CONTI D C19632 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19632-BI D ESTI MATE RUN 08/ 04/ 2015
PRQJECT: NHPP1601- 070 ESTI MATE NO 0002 15:01: 15
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 609-60011 Curb Type 6 (Section M 2, 957. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00
0285 612-00001 *Del i neator (Type I) 91. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0290 612-00002 *Del i neator (Type I1) 8. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0295 612-00003 *Del i neator (Type I11) 66. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0300 612-00031 *Delineator (Type |) (Extra Height) 21. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00
0305 612-00032 *Del ineator (Type I1) (Extra Height) 37.000 0. 000
EACH 0. 000 0. 00
44. 00000 0. 000 0. 00
0310 614-00011 *Sign Panel (dass I) 54. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0315 614-00012 *Sign Panel (Oass I1) 296. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0320 614-01512 *Steel Sign Support (2-1nch Round)(Post) 13. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0325 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 1. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0330 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 13. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00



CONTI D C19632 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19632- BI D ESTI MATE RUN 08/ 04/ 2015
PRQJECT: NHPP1601- 070 ESTI MATE NO 0002 15:01: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0340 614-80385 *Runble Strip 84, 105. 000 0. 000
LF 0. 000 0. 00
0. 12000 0. 000 0. 00
0345 615- 00150 Enbanknent Protector (Special) 1. 000 0. 000
EACH 0. 500 300. 00
600. 00000 0. 500 300. 00
0350 625- 00000 *Construction Surveying 1. 000 0. 300
LS 0. 370 13, 690. 00
37, 000. 00000 0. 670 24, 790. 00
0355 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
293, 568. 00000 0. 000 0. 00
0360 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0365 627-00005 *Epoxy Pavement Mar ki ng 606. 000 0. 000
GAL 0. 000 0. 00
78.50000 0. 000 0. 00
0370 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 4, 000. 000 2. 000
GAL 1. 000 30. 50
30. 50000 3. 000 91. 50
0375 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 854. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0380 630- 00000 *Fl aggi ng 6, 500. 000 75. 750
HOUR 253. 750 4,948. 13
19. 50000 329. 500 6, 425. 25
0385 630- 00007 *Traffic Control Inspection 65. 000 30. 000
DAY 12. 000 1, 200. 00
100. 00000 42.000 4, 200. 00



CONTI D C19632 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19632-BI D ESTI MATE RUN 08/ 04/ 2015
PRQJECT: NHPP1601- 070 ESTI MATE NO 0002 15:01: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 630-00012 *Traffic Control Managenent 100. 000 11. 000
DAY 21.000 12, 600. 00
600. 00000 32. 000 19, 200. 00
0395 630- 80341 *Construction Traffic Sign (Panel Size A) 51. 000 5. 000
EACH 8. 500 170. 00
20. 00000 13. 500 270. 00
0400 630-80342 *Construction Traffic Sign (Panel Size B) 94. 000 15. 500
EACH 11. 000 440. 00
40. 00000 26.500 1, 060. 00
0405 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0410 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 0. 500
Type
ype) EACH 0. 500 250. 00
500. 00000 1. 000 500. 00
0415 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 53. 500
EACH 8. 000 120. 00
15. 00000 61. 500 922.50
0420 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 8.500
EACH 0. 500 10. 00
20. 00000 9. 000 180. 00
0425 630-80370 Concrete Barrier (Tenporary) 456. 000 228. 000
LF 0. 000 0. 00
26. 00000 228. 000 5,928. 00
0430 630-80380 *Traffic Cone 700. 000 65. 500
EACH 0. 000 0. 00
10. 00000 65. 500 655. 00
0435 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0440 630-85011 *] npact Attenuator (Tenporary) 10. 000 1. 000
DAY 4.000 500. 00
125. 00000 5. 000 625. 00



CONTI D C19632 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19632- BI D ESTI MATE RUN 08/ 04/ 2015
PRQIECT: NHPP1601- 070 ESTI MATE NO 0002 15: 01: 15
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 700- 70010 F/ A M nor Contract Revisions 215, 835. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70012 F/ A Asphal t Pavenent |ncentive 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70016 F/ A Fuel Cost Adj ustnent 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70018 F/ A Roadway Snoot hness | ncentive 100, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 244, 000. 000 168. 340
FA 590. 310 590. 31
1. 00000 758. 650 758. 65
0475 700- 70021 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70380 F/ A Erosion Control 12, 000. 000 0. 000
FA 3,520. 470 3,520. 47
1. 00000 3,520. 470 3,520. 47
CAT 0200 CURRENT AMI $ 5,910,946.52 % 139,218.53 % 185, 932. 82
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0485 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 365. 00000 1. 000 10, 365. 00
0490 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
CAT 0400 CURRENT AMT $ 10, 965.00 $ 0.00 % 10, 965. 00
PRQJIECT TOTAL CURRENT AMI $ 5,921,911.52 % 139,218.53 % 196, 897. 82




